C.7

MEMO TO: City Council
FROM: Rosemarie Ives, Mayor
DATE: January 18, 2005
SUBJECT: ACCEPTANCE OF CONSTRUCTION FOR LOWER PETERS CREEK
HABITAT ENHANCEMENT AND CULVERT REPLACEMENT AT
151°" AVENUE NE, PROJECT NOS. 02-NR-25, 02-NR-26 & 00-NR-75
L. RECOMMENDED ACTION
Move to approve the final contract amount with Grade, Inc. for the base bid amount
of $1,132,682.85 plus change orders and bid item quantity increases and decreases,
which resulted in a final contract amount of $1,062,181.96 and accept construction

of the Lower Peters Creek Habitat Enhancement and Culvert Replacement at 151
Avenue NE, Project Nos. 02-NR-25, 02-NR-26 & 00-SD-75, as of January 18, 2005.

II. DEPARTMENT CONTACT PERSONS

David Rhodes, Director of Public Works 556-2705
Bill Campbell, City Engineer/Assistant Director of Public Works — 556-2733
Ron Grant, Construction Engineering Manager 556-2742
Michael Haley, Construction Project Manager 556-2843
Roger Dane, Natural Resources Project Manager 556-2815

I1I. DESCRIPTION

The purpose of these projects is to reduce localized flooding impacts, protect private and
public property and improve salmon habitat along approximately 2,400 linear feet of
Class 2 stream channel at Lower Peters Creek (between Willows Road and the
Sammamish River), and in the lower Peters Creek channel as it runs under 151* Avenue
NE right-of-way. These in-stream and buffer habitat enhancements and culvert
replacement projects are consistent with regional Endangered Species Act (ESA)
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recovery efforts for Chinook salmon, and were included in the approved 2001-07
Stormwater CIP.

Each of these projects meets the criteria as stormwater rate “surcharge” projects,
providing flood control, protecting property, reducing liability, protecting ESA listed
Chinook salmon, enhancing water quality and partnering with private property owners.

The completed projects maintain or increase channel capacity; improve in-stream
habitat with spawning gravel and log structures; and, enhance upland buffers.
Eroded stream banks have been protected with bioengineering methods along with
control of invasive weedy vegetation, and the stream buffers planted with native
trees and shrubs (with funding assistance from the King Conservation District Grant
(KCD) grant)). Where possible the channel has been reshaped and the banks sloped
back, reducing erosion and improving habitat.

Concurrent with the stream and culvert projects, the Water Division required
installation of a water main extension across and under Peters Creek to increase
reliability of the water system in the project vicinity. Incorporating this water main
extension with the stream project took advantage of permits and property agreements
secured for the stream enhancements.

Main components of the project constructed include: restoration of approximately
2,400 linear feet of stream channel, replacement of undersized culverts under 151*
Ave. NE with a box culvert; relocation of utilities as needed to accommodate the
larger culvert, and installation of 200 feet of new water main.

The project will be monitored for five years, as required by permit approvals. In
addition, the native plants will be maintained and weeds removed from the project site
for the same time period.

The contractor began work in July of 2004, and work was substantially complete in
December 2004. The final contract amount is less than the original bid due to
several bid item under runs.

Contract work was substantially completed outside the time specified in the contract
due to poor weather conditions and the contractor’s inability to maintain a
productive work schedule. There are no contractor claims filed against the City, and
no liquidated damages are being assessed.

All work under this contract has been completed in accordance with the plans and

specifications approved by the City Engineer. The recommended action approves
the final amount and constitutes final acceptance of the work under the contract.

O:\AGENDA\Lower Peters Crk Memo.doc



City Council

January 18, 2005

Accept Construction of Lower Peters Creek Habitat Enhancement and Culvert Replacement at 151% Ave. NE
Project No. 02-NR-25, 02-NR-26 and 00-SD-75

Page 3

IV. IMPACT
A.  Service Delivery: This project will contribute to the control of flooding and
erosion, while enhancing habitat for salmon and other wildlife along Peters
Creek.
B.  Fiscal:

Project Construction Costs

Original Contract (Grade, Inc.) $1,132,683
Bid Item Quantity Increase & Decrease (70,501)
Sub Total $1,062,182
Watershed Company 64,000
Const. Engineering & Inspection 25,000
Total $1,151,182
Project Construction Funding
Water/Wastewater CIP $ 55,000
King Conservation District Grant 92,800
Stormwater CIP 1,003,382
Total Construction Funding $1,151,182

V. ALTERNATIVES

None.

VL TIME CONSTRAINTS
Following project acceptance, in accordance with RCW 60.28, the contract retainage

will be released upon clearances from the Departments of Revenue and Labor &
Industries, with a mandatory 45-day waiting period for filing of claims and liens.

O:\AGENDA\Lower Peters Crk Memo.doc



City Council

January 18, 2005

Accept Construction of Lower Peters Creek Habitat Enhancement and Culvert Replacement at 151% Ave. NE
Project No. 02-NR-25, 02-NR-26 and 00-SD-75

Page 4

VIIL LIST OF ATTACHMENTS

A. Vicinity Map

s/s 12/30/04

David Rhodes, Director of Public Works Date
Approved for Council Agenda s/s 1/5/05
Rosemarie Ives, Mayor Date
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